



Draft TOR and Work Plan for Developing the National Strategy

NATIONAL PLANNING WORKSHOP

Developing a National Strategy to Strengthen Human Resource Capacities and Skills to Advance Green, Low Emission and Climate Resilient Development

Jakarta, October 9, 2012



World Class Independent Assurance Company

PROJECT IN BRIEF

UN CC:LEARN PILOT PROJECT

- In May 2012, DNPI and UNITAR signed a Memorandum of Understanding concerning the project “UN CC:Learn Pilot Project to Strengthen Human Resources, Learning and Skills Development to Address Climate Change”.

GOALS :

- to support Indonesia in taking a strategic, long-term and result-oriented approach to climate change learning and skills development.
- the development of a National Strategy, Indonesia will review existing institutional and individual capacities in the area of climate change learning and identify priority action including mainstreaming of climate change learning within existing initiatives and institutions.



SCOPE OF MOU

PHASE 1.
Project Planning and Development
National Strategy

PHASE 2.
Implementation of Selected Priority Action
Support Institutional Capacity Development

PHASE 3.
PROJECT EVALUATION


STRENGTHEN
HUMAN
RESOURCES, LEARNING AND SKILLS
DEVELOPMENT

Objectives

- Take stock of relevant capacity development and learning initiatives
- Assess existing Human capacities to achieve climate change objectives
- Identify priority learning action/ interventions to achieve results
- Prioritize learning action in the short, medium, long-term
- Facilitate engagement of educational and vocational training institution



National Coordination



Activities and Work Plan

ACTIVITY	JULY					AUGUST					SEPTEMBER					OCTOBER					NOVEMBER					DECEMBER					JANUARY					FEBRUARY				
	2-6	9-13	16-20	23-27	30-31	6-10	13-17	20-24	27-31	3-7	10-14	17-21	24-28	1-5	8-12	15-19	22-26	29-2	5-9	12-16	19-23	26-30	3-7	10-14	17-21	24-28	31-4	7-11	14-18	21-25	28-1	4-8	11-15	18-22	25-1					
1.0 Preparation of a Background Report on National Climate Change Priorities and Relevant Capacity Development Goals and Initiatives in advance of the National Planning Workshop																																								
1.1 Develop Data Base Report																																								
1.2 Drafting Background Report																																								
1.3 Finalising Background Report, 28 August 2012																																								
2.0 Organization of a National Planning Workshop on Strengthening Human Resources, Learning and Skills Development to Address Climate Change																																								
2.1 Survey and assessment																																								
2.2 Preparation for workshop																																								
2.3 Workshop, 09 October 2012																																								
2.4 Reporting																																								
3.0 Preparation of a National Strategy to Strengthen Human Resources, Learning and Skills Development to Foster Green, Low Carbon and Climate Resilient Development (including needs analysis and technical mid-term workshop)																																								
3.1 Drafting the report of National Strategy																																								
3.2 National Strategy Technical Workshop 12-13 Des 2012																																								
3.3 Finalising Report, 31 Januari 2013																																								
4.0 Organization of a high-level Launch Event of the National Strategy																																								
4.1 Preparation of Event Launching The Strategy																																								
4.2 Event Launching The Strategy, 19 Februari 2013																																								

Legend:
 PTSIA Activities
 Event
 Idul Fitri Holiday

Thank You



World Class Independent Assurance Company