



# Implementation of PRTRs as a tool for POPs reporting, dissemination and awareness raising



## Steering Committee meeting

Madrid

November 26 2015





# Role of UNEP

- UNEP acts as Implementing Agency for GEF
- Access to funding from GEF C&W focal area
- Defined set of roles and responsibilities
- These can't be passed on
- Summarised as accountability to GEF





# Implementing Agency role



- Project identification (done)
- Project concept (done)
- Preparation of project document (done)
- Project inception (next days)
- Project supervision (on-going)
- Project completion and evaluation (in the future)

CHEMICALS  
and WASTE



CHEMICALS  
and WASTE  
*The solution to pollution*






# Implementing Agency role



CHEMICALS  
and WASTE



- What is the aim of project inception?
- At the project inception meeting:
  - Confirm implementing and executing arrangements
  - Confirm project Components and Outputs
  - Confirm consultant TORs
  - Confirm any contracts and equipment needs
  - Confirm project budget
  - Propose any revisions to the above
  - Get endorsement from project partners for any proposed changes



CHEMICALS  
and WASTE  
The solution to pollution





# Implementing Agency role




- Supervision:

- Review logical framework
- Review work plan (budgeted)
- Review institutional arrangements
- Review budget by Output
- Minimum of annual supervision mission (coincide with SC meeting)
- Technical guidance as needed
- Review technical reports from Executing Agency (EA)
- Review progress
- Coordination and consultation with GEF SEC Chemicals team





# Implementing Agency role: institutional arrangements



**CHEMICALS  
and WASTE**



**and WASTE**  
*The solution to pollution*






# Implementing Agency role



CHEMICALS  
and WASTE



- Financial management:
  - Review quarterly financial statements submitted by the EA
  - Certify expenditures as eligible
  - Review expenditures vs the agreed budget in the Project Cooperation Agreement with the EA
  - Request budget revisions with associated justifications
  - Review budget revision requests
  - Approve budget revisions
  - Extend the project budget life as needed based on agreed extensions



CHEMICALS  
and WASTE  
The solution to pollution






# Implementing Agency role



**CHEMICALS  
and WASTE**



- Statutory reporting:
  - 6 month progress report in UNEP format (June and December)
  - Annual Project Implementation Report (PIR) in GEF format (June)
  - Quarterly financial statements
  - Terminal evaluation
- Voluntary reporting
  - Work plan reporting
  - Based on achievement of milestones
  - Done on a monthly basis
  - Project management tool
  - Soon to be adopted for all new UNEP projects



**CHEMICALS  
and WASTE**  
*The solution to pollution*







# Summary

- UNEP has obligations as IA set by GEF
- UNITAR is the EA
- IA role = supervision
- EA role = project management
- Quarterly financial statements need to be submitted
- 6 monthly progress report
- Annual PIR in GEF format



**CHEMICALS  
and WASTE**



**CHEMICALS  
and WASTE**  
*The solution to pollution*





# Thank you for your attention

For questions / clarification:

[kevin.helps@unep.org](mailto:kevin.helps@unep.org)

